
Plainwell TCRA 
Design Status Meeting 

Thursday August 31, 2006 

9:30amEDT 
Comfort Inn, Plainwell, MI 

AGENDA 

Draft 
Mediation Confidaitial 

us EPA RECORDS CENTER REGION 5 

474110 

1. Safety Moment 

2. Design Process and Progress 

• Updates aad revisions of Design Report outline since 8/18 transmittal 
o Design task leaders 

• Design task progress rqiorts 
o Results of sampling and probing activities 
o Extent of removals 

• Residaitial properties removal area 
• In-stream sediment removal upstream of 131 bridge 
• In-stream sediment removal downstream of 131 bridge 
• Flooc^lain soil removal delineation 

o Hydraulic modeling preliminary results 
o Construction sequencing 

• Design schedule 

3. Field visit to Former Plainwell Impoundment 

• Former dam area and south/west bank removal areas 
• Site walk near residential properties upstream of 131 bridge 
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